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7.30am – Brodie to set out to pick up bike and TVs from Roxy, Rob and Lucy
8.45am – All company members to arrive at LPAC
9.00am – Get into auditorium 
9.05am – Start building set
· 2 x rostra with 4 legs 
· Scaffolding to attach to rostra
· 3x black metal cages (6ft x 8ft)
· 2 x steps up to platform either side
· Mannequin(s)
· Bike
· Position TVs
· Place props and ‘rubbish’ on stage
10.00am – Ben and LPAC technician to start programming lights and Lucy to transfer Qlab file onto LPAC Mac with all sound files and AV
11.00am – Cue to Cue run
12.30pm – Strike set
[bookmark: _GoBack]1pm – Get out
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